
Project Description

Comp. 

Plan Goal

Original Est. 

Completion 

Date

Current Est. 

Completion 

Date Latest Update

2012 Gulf Blvd. Street 

Paving Project

Construction of 

concrete sidewalks 

with curb and  

angle parking on 

the west side of 

Gulf Blvd. from 

Constellation to 

Cora Lee 4. P,4. F 6/15/2012 6/15/2012

City Council approved a budget of 

$300,000 on the January 4th meeting. 

AGH Engineering has completed survey 

work and will have preliminary plans for 

review by 3/9/12

2011-2012 Street 

Maintenance Project

9 streets that got 

deleated from the 

2011 Street Paving 

Project and W. 

Retama 4.P 6/15/2012 6/15/2012

City Council approved a budget of 

$221,,500 on the January 4th meeting. 

AGH Engineering has completed survey 

work and will have preliminary plans for 

review by 3/9/12

Sidewalks on Padre 

Blvd

Install concrete 

sidewalks along two 

blocks excluding 

private driveways 4.F 5/30/2012 TBD

Limitted funding will take back to City 

Council at mid-year.

Landscape work at Bay 

street ends

Maintain landscape 

at the bay ends of 

the local streets 5.J 9/30/2012 11/2/2012

B&N was the low bidder at $15,300 from 

November 2011 thru September 2012. 

Twice a month during fall and winter. 

Weekly during spring and summer 

months.
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Dune Walkover and 

Parking Lot at Gay 

Dawn Circle.

Construct a new 

dune walkover and 

parking lot at Gay 

Dawn Circle 5.E 11/30/2011 12/15/2011 Project is complete

Tompkins Channel 

Dredge

Perform maintenance 

dredge of the 

Tompkins Channel 5.W 12/5/2011 4/5/2012

City Council awarded contract to Rodriguez 

Brothers on Novemer 16 th Council Meeting 

for the low bid of $275,000. Completed 

January 19, 2011

Dune Walkovers at 

Goodhope and 

Aquarius Circles

Replace the dune 

walkover structure 

at Goodhope Circle, 

and expand the 

parking and replace 

the dune walkover 

at Aquarius Circle. 5.E 31-Aug 30-Sep These projects have been completed.

Implementation of No 

Overnight Parking in 

Beach Accesses

Install NO 

OVERNIGHT 

PARKING signs in 

beach accesses 5.E 31-Jul 8/12/2011 This project has been completed.

Landscape work at Bay 

street ends

Maintain landscape 

at the bay ends of 

the local streets 5.J 9/30/2011 9/30/2011 This project has been completed.

Installation of Benches 

at Cora Lee

Install benches at the 

west end of Cora Lee 5.J 8/31/2011 Complete This project has been completed.



Cora Lee Drainage

Install rip-rap at the 

end of the street to 

prevent erosion and 

install valley gutters 

at various locations 

to enhance drainage 5.H 1/11/2010 9/30/2012

The Plamt Strrep boat ramp project is 

complete.  

Evaluate street ends at 

the bay and determine 

the best use for each 

(formerly listed as 

Windsurf Access Points)

Inventory each west 

street end and 

determine its best 

use to the City. 5.G 9/30/2010 TBD by SLTF

The Shoreline Task Force is still working on 

this.

Paid Parking at Beach 

Accesses

Implementing paid 

parking plan on Gulf 

Blvd and Beach 

Accesses 4.R 8/30/2010 TBD Staff is awaiting direction from  City Council.
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