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CITY OF SOUTH PADRE ISLAND , 

TEXAS 
JUNE 5, 2013 



 June 5, 2013  Recommendation from Transition Board   

 June 28, 2013  Completion of Schematic Design   

   Deliverables 

 July 3, 2013  City Council approval to proceed to   

   Design Development 

  

 

UPDATE  

SCHEMATIC DESIGN PHASE SCHEDULE 



 

 July 3, 2013   City Council approval DD phase 

    (90 days) 

 September 27,2013 DD submittal 

 September 27-Oct 4 DD Review Period 

 October 4, 2013  NTP to CD phase (75 days) 

 December 20, 2013   Completion of CD phase 

 December 20-Jan 2  CD review period 

 January 1, 2014  GMP Negotiations 

 February 1, 2014 Approval for GMP & NTP 

 August 1,2015    Substantial Completion 
 

 

UPDATE  

DESIGN DOCUMENT SCHEDULE 



SPI CONVENTION CENTER  
EXISTING PARKING COUNTS 

 



Existing Parking on Site – 475 Spaces  

 64 Spaces – (Losing to Exhibit Hall Expansion)  

 56 Spaces – North Parking @ Shipping Area  

    (To be Reconfigured)  

 162 Spaces – Along SPI Blvd.  

    (Future Site of Proposed Hotel)  

 193 Spaces – Along SPI Blvd.  

 

SPI CONVENTION CENTER PARKING COUNTS  

 



SPI CONVENTION CENTER  
SCHEME 3 PARKING COUNTS 

 



 Option 3 Parking Counts – 550 Spaces  

• 145 Spaces – North Parking @ Shipping Area – 
(Net Gain of 89 Spaces)  

• 162 Spaces – Along SPI Blvd. (Future Site of 
Proposed Hotel)  

• 193 Spaces – Along SPI Blvd.  

• 50 Spaces – Main Entry Plaza  

 

SPI CONVENTION CENTER  

SCHEME 3 PARKING COUNTS 

 



 Typical Parking Ordinance- 1parking space per 3.5 - 4.5 occupants. 

 Ballroom – Banquet layout 660 seats  

 189 parking spaces  

 Ballroom – Lecture layout 1295 seats  

 370 parking spaces  

 Ballroom – Lecture layout subdivided into (5) Rooms 900 total  

  258 parking spaces  

 Exhibit Hall – Concert layout 4464 seats  

 1275 parking spaces  

 

 

SPI CONVENTION CENTER  

SCHEME 3 PARKING  REQUIREMENTS 

 



 Based on Spaw Glass Estimate 

$5M will build a parking garage for  280 cars 

 

 

SPI CONVENTION CENTER  

PARKING GARAGE 

 



  Proceed to Design Development Phase  

 of AE Contract 

 

 Presentation to County Commissioners 

 

 RFQ for Hotel Developer 

 

 Sell Bonds for Project 

 

 

NEXT STEPS 

 



QUESTIONS 

 
 

 

 

 


