Public Works Master Project List for August 2014						
Project	Description	Comp. Plan Goal	Original Est. Completion Date	Current Est. Completion Date	Latest Update	Team (* denotes tean leader)
-					Work is complete. Final payment	
	Rehabilitation of sections of				including retainage was issued Febeurary	
	Gulf, Laguna, W. Campeche,				5th.	
	W. Acapulco and E.					
	Morningside. Also includes	4.F, 4.G,				
	reconstruction and addition	4.H, 4.O,				
2013-14 Street Paving	of sidewalks / curb & gutter	4.P, 4.Q,				
Project	for E. Huisache	4.R, 4.S	9/30/2013	12/31/2013		*Moya
	Design and construction plans				On the August 6th City Council meeting	
	for Gulf Boulevard including				G&T Paving was awarded the 2014 Street	
	raised sidewalk, parking and				Paving Project Option 3 Gulf Blvd Add-Alt	
	pavement improvements	4.F, 4.G,			1. Cora Lee to Constellation \$329,877.73	
	from Sunset to Gardenia.	4.H, 4.O,			and Option 4 Gulf Blvd Add-Alt 2, Sunset	
2014 Street Paving	Amendment pending for	4.11, 4.0, 4.P, 4.Q,			to Cora Lee \$387,135.23.	
Project	design of Sunset.	4.R, 4.S	11/30/2013	4/30/2014		*Moya
		1.1., 1.5	11,00,2010	1/30/2011		lilloyu
					Green Rubiano & Associates provided	
					City Council the Phase II	
Inspect and Repair					recommendations on the January 15th	
Pedestrian Walkway	Inspection and repair of				City Council Meeting. GRE will prepare	
under Queen Isabella	walkway so it can be				bid document with several options for	
Memorial Causeway	reopened for public use	4.H, 5.U	10/31/2013	12/31/2013	the repairs as instructed by City Council.	*Moya
					Staff from Green Rubiano and Associates	
Inspect and Repair	Inspection and repair of				with the help of Public Works Staff did	
Pedestrian Walkway at	walkway so it can be				the structural assesment of the	
the Convention Center Beach User Fee and	reopened for public use	4.H, 5.U			pedestrian walkway.	*Moya
					Evaluation of street condition and	
					potential for parking improvements is	
	Implementation of a plan for				complete and has been submitted to	
	paid parking on Gulf				Council. No action on BUF from Council.	
	Boulevard and Beach				No further activity will occur on paid	
Parking Improvements		4.R	8/31/2010	12/31/2013	parking until adopted by Council.	*Moya