Public Works Master Project List for July 2014						
			Original Est.	Current Est.	,	Team
		Comp.	Completion	Completion		(* denotes team
Project	Description	Plan Goal	Date	Date	Latest Update	leader)
2013-14 Street Paving	Rehabilitation of sections of Gulf, Laguna, W. Campeche, W. Acapulco and E. Morningside. Also includes reconstruction and addition of sidewalks / curb & gutter	4.F, 4.G, 4.H, 4.O, 4.P, 4.Q,			Work is complete. Final payment including retainage was issued Febeurary 5th.	
Project	for E. Huisache	4.R, 4.S	9/30/2013	12/31/2013		*Moya
2013-14 Street Paving Project	Design and construction plans for Gulf Boulevard including raised sidewalk, parking and pavement improvements from Sunset to Gardenia. Amendment pending for design of Sunset.	4.F, 4.G, 4.H, 4.O, 4.P, 4.Q, 4.R, 4.S	11/30/2013	4/30/2014	Invitation to Bid for the Gulf Blvd and Sunset Drive improvement project were advertised on the local Port Isabel Press on July 3rd and 10th. The bid opening was held Monday July 28, 2014 at 2:00 pm.	*Moya
		,		., 55, 252 :		
Inspect and Repair Pedestrian Walkway under Queen Isabella Memorial Causeway	Inspection and repair of walkway so it can be reopened for public use	4.H, 5.U	10/31/2013	12/31/2013	Green Rubiano & Associates provided City Council the Phase II recommendations on the January 15th City Council Meeting. GRE will prepare bid document with several options for the repairs as instructed by City Council.	*Moya
Inspect and Repair Pedestrian Walkway at the Convention Center	Inspection and repair of walkway so it can be reopened for public use	4.H, 5.U			Staff from Green Rubiano and Associates with the help of Public Works Staff did the structural assesment of the pedestrian walkway.	*Moya
Beach User Fee and	Implementation of a plan for paid parking on Gulf Boulevard and Beach			42/24/225	Evaluation of street condition and potential for parking improvements is complete and has been submitted to Council. No action on BUF from Council. No further activity will occur on paid	*Moya
Beach User Fee and Parking Improvements	Boulevard and Beach	4.R	8/31/2010	12/31/2013		